COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/04/2008

ESTIMATE SUMMARY 13:55:41
CONTID: C16172 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16172-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.5 DAYS TIME ALLOW: 60 WORK DAYS
I-25, TOMAH RD. TO DOUGLAS LAN PERCENT TIME: 62.50 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: IM 0252-392
I-25, TOMAH RD. TO DOUGLAS LAN
NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 08/25/2008 DATE TIME STARTED 02/19/2008
5085 HARLAN ST DATE LET 01/17/2008 DATE WORK BEGAN 05/19/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/14/2008 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 02/19/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,613,858.46 PARTICIPATING $ 1,388,423.90 S 36,132.47
AWARD PROJECT AMT: $  3,248,323.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.42% TOTAL EARNINGS 1,388,423.90 36,132.47
FUNDS AVAILABLE: $ 2,225,434.56 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,388,423.90 36,132.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,872.72 -1,083.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,350,551.18 35,048.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,350,551.18 35,048.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 35,048.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16172-BID ESTIMATE RUN 09/04/2008
PROJECT: IM 0252-392 ESTIMATE NO: 0004 13:55:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELINEATOR 200.000 0.000
EACH 0.000 0.00
4.35000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 107,780.000 107,044.000
SY 0.000 0.00
1.50000 107,044.000 160,566.00
0015 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00
106.50000 0.000 0.00
0020 208-00002 *EROSION LOG (12 INCH) 1,900.000 940.000
LF 0.000 0.00
4.90000 940.000 4,606.00
0025 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,310.00000 0.000 0.00
0030 208-00205 EROSION CONTROL SUPERVISOR 100.000 5.000
HOUR 6.000 582.00
97.00000 11.000 1,067.00
0035 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
241.50000 0.000 0.00
0040 212-00032 *SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
3,134.25000 0.000 0.00
0045 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
367.50000 0.000 0.00
0050 213-00061 *MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
1.47000 0.000 0.00
0055 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 1,757.000 0.000
cYy 0.000 0.00
26.00000 0.000 0.00
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PCN: 16172-BID ESTIMATE RUN 09/04/2008
PROJECT: IM 0252-392 ESTIMATE NO: 0004 13:55:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 23.420 2,224.90
95.00000 23.420 2,224.90
0065 403-09210 *STONE MATRIX ASPHALT 19,660.000 0.000
TON 0.000 0.00
67.70000 0.000 0.00
0070 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 18,530.000 17,804.380
TON 0.000 0.00
50.45000 17,804.380 898,230.97
0075 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,180.000 4,944.000
GAL 10.000 19.00
1.90000 4,954.000 9,412.60
0080 612-00001 *DELINEATOR (TYPE I) 100.000 0.000
EACH 0.000 0.00
18.90000 0.000 0.00
0085 612-00002 *DELINEATOR (TYPE II) 75.000 0.000
EACH 0.000 0.00
19.95000 0.000 0.00
0090 612-00003 *DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00
22.05000 0.000 0.00
0095 614-80385 *RUMBLE STRIP 64,200.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0100 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
9,975.00000 0.500 4,987.50
0105 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
210,000.00000 0.600 126,000.00
0110 627-00005 *EPOXY PAVEMENT MARKING 536.000 0.000
GAL 292.000 22,688.40
77.70000 292.000 22,688.40
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PCN: 16172-BID ESTIMATE RUN 09/04/2008
PROJECT: IM 0252-392 ESTIMATE NO: 0004 13:55:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 179.000 177.000
GAL 2.000 94.30
47.15000 179.000 8,439.85
0120 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 3,344.000 0.000
SF 0.000 0.00
10.75000 0.000 0.00
0125 630-00000 *FLAGGING 1,200.000 460.000
HOUR 122.000 2,562.00
21.00000 582.000 12,222.00
0130 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 29.000
DAY 6.000 409.50
68.25000 35.000 2,388.75
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 24.000
DAY 9.000 3,543.75
393.75000 33.000 12,993.75
0140 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION - THIRD PARTY 0.000 0.000
HOUR 0.000 0.00
36.75000 0.000 0.00
0145 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 4.500
EACH 0.000 0.00
52.50000 4.500 236.25
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 13.500
EACH 1.000 105.00
105.00000 14.500 1,522.50
0155 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 12.500
EACH 0.000 0.00
105.00000 12.500 1,312.50
0160 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 18.000
SF 0.000 0.00
15.75000 18.000 283.50
0165 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.000 0.00

4,725.00000 1.000 4,725.00
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PCN: 16172-BID ESTIMATE RUN 09/04/2008
PROJECT: IM 0252-392 ESTIMATE NO: 0004 13:55:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.000
TYPE)
EACH 0.000 0.00
1,155.00000 1.000 1,155.00
0175 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
71.65000 0.000 0.00
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 2.500
EACH 0.500 43.80
87.60000 3.000 262.80
0185 630-80380 *TRAFFIC CONE 400.000 130.000
EACH 0.000 0.00
17.30000 130.000 2,249.00
0190 630-80520 *MOBILE PAVEMENT MARKING ZONE 7.000 0.000
DAY 1.000 787.50
787.50000 1.000 787.50
0195 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 1.000
(TEMPORARY)
EACH 0.000 0.00
15,750.00000 1.000 15,750.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70011 F/A PARTNERING 5,000.000 2,522.860
FA 0.000 0.00
1.00000 2,522.860 2,522.86
0210 700-70016 F/A FUEL COST ADJUSTMENT 48,134.740 48,128.050
FA 0.000 0.00
1.00000 48,128.050 48,128.05
0215 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 27,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 40,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16172-BID ESTIMATE RUN 09/04/2008
PROJECT: IM 0252-392 ESTIMATE NO: 0004 13:55:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70021 F/A ON-THE-JOB TRAINEE 320.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70025 F/A QUALITY INCENTIVE PAYMENT 183,925.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70130 F/A REPAIR - ANTI-ICING SYSTEM 78,130.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 900-00005 ADDED ITEM (DAY)/ CO#3 - LANE RENTAL FEE 0.000 -21.000
DAY -10.000 -16,000.00
1,600.00000 -31.000 -49,600.00
0300 900-00010 ADDED ITEM (HOUR)/ CO#03 - LANE RENTAL FEE (HOURLY) 3.000 0.000
HOUR -12.000 -2,400.00
200.00000 -12.000 -2,400.00
0310 900-00006  ADDED ITEM (DOLLAR)/ CO #005 (MCR#01), ADDED ITEM, 0.000 -520.000
PRICE REDUCTION FOR OVERWEIGHT
DOL 0.000 0.00
1.00000 -520.000 -520.00

CAT 0200 CURRENT AMT $ 3,474,354.14 $ 14,660.155$ 1,292,242.68

CAT NO0300 STR. H-17-CQ

0260 202-00504 *REMOVAL OF EXPANSION DEVICE 87.000 36.000
LF 51.000 17,296.65

339.15000 87.000 29,506.05
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PCN: 16172-BID ESTIMATE RUN 09/04/2008
PROJECT: IM 0252-392 ESTIMATE NO: 0004 13:55:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. H-17-CQ

0265 515-00400 *CONCRETE SEALER 31.000 0.000
SY 31.000 1,997.95
64.45000 31.000 1,997.95
0270 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 71.000 18.000
SY 23.000 1,714.65
74.55000 41.000 3,056.55
0275 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 87.000 36.000
LF 0.000 0.00
726.60000 36.000 26,157.60
CAT 0300 CURRENT AMT $ 100,011.25 § 21,009.25$ 60,718.15

CAT NO0400 CONSTRUCTION ENGINEERING

0280 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0285 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0290 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
4,030.00000 0.000 0.00
0305 900-00014 ADDED ITEM (LUMP SUM)/ CO #004 (MCR #02), ADDED ITEM - 0.000 0.000
UPGRADE CDOT FIELD OFFICE
LS 0.000 0.00
463.07000 0.000 0.00
0315 900-00014 ADDED ITEM (LUMP SUM)/ CO#006 (MCR#02), ADDED ITEM - 1.000 0.000
CDOT FIELD OFFICE UPGRADE
LS 1.000 463.07
463.07000 1.000 463.07
CAT 0400 CURRENT AMT $ 39,493.07 $ 463.07 $ 35,463.07

PROJECT TOTAL CURRENT AMT § 3,613,858.46 $ 36,132.47 % 1,388,423.90



